

CAPSTONE PROJECT WEEKLY ACCOMPLISHMENT REPORT

Team Name: Site Avengers

Section: 3A

Date: March 28, 2026

Project Title: SITE Connect: An Integrated Web and Mobile Platform for Student Engagement and Attendance Management

Accomplishment for the Week

Task / Activity	Description of Work Done	Output / Evidence
Integration of Client Feedback	The team applied all clarifications gathered from previous client consultations into the project documents to ensure alignment with actual system requirements.	Application optimized for real-time faculty evaluation and student access. As illustrated in the system architecture diagram, DefenSYS is organized into five distinct, interconnected modules that seamlessly share data. Serving as the central control unit, the Administrative & Analytics Core (Web-Based) handles user management, academic year configuration, and rubric setup. It also hosts the Decision Support System (DSS), which processes repository data to generate actionable Curriculum Analytics regarding technology trends. Connected directly to this is the Evaluation & Grading Module (Hybrid Web/Mobile) . Designed for Advisers, Panelists, and PIT Leads, this module facilitates a dynamic, multi-tiered evaluation system. The engine dynamically adapts its calculation logic based on the defense type. For Capstone projects, it intelligently aggregates and weights scores from Panelists (50%), Advisers (30%), and strictly isolated Peer-to-Peer evaluations (20%) to compute the final systemic grade. Conversely, for Project in IT (PIT) defenses, it functions as a centralized point-tracker, aggregating raw scores (e.g., 100-point scales) that individual instructors can securely view and extract to record in their respective laboratory class records. The mobile interface specifically empowers Panelists to input grades directly from their smartphones during on-site, live defenses.
Revision of Chapter 1	Chapter 1 was revised to reflect the clarified project scope, objectives, and system purpose based on client input.	Chapter 1 was revised to reflect the clarified project scope, objectives, and system purpose based on client input.
Revision of Chapter 3	Chapter 3 was refined to align the methodology, system design, and workflows with the finalized requirements discussed with the client.	Protecting this repository is the Validation & Machine Learning Pipeline . Acting as an intelligent gatekeeper, this module operates in two strict stages to bypass manual file sorting. First, a Regex (Regular Expression) Validator checks the uploaded deliverable—submitted by Faculty Advisers, PIT Leads, or delegated Repository Assistants—to ensure the file name matches the required departmental format, instantly rejecting non-compliant files. Once validated, the file enters an automated Natural Language Processing (NLP) pipeline. To align with the department's mandate of encouraging physical library utilization for full-text readings, the digital vault exclusively processes summarized project deliverables. Once validated by the Gatekeeper, the AI pipeline categorizes these specific media types—strictly limited to 7-page Executive Journals, Project Posters, and 1-3 minute Promotional Videos—before securely locking them into the read-only archive. This guarantees ISO audit readiness and provides students with systemized reference materials without eliminating the need for traditional library research.

Individual Contribution

Team Member	Contribution
Jazh tene D. Orale	Reviewed and ensured consistency across all chapters
Vince Rey L. Claveria	Revised Chapter 3 methodology and diagrams
Alyssa Mae Rodriguez	Updated Chapter 2 content
Alwina Bacaling	Applied client feedback to Chapter 1

Issues Encountered and Actions Taken

Issue/Concern	Action Taken / Resolution
Inconsistencies between chapters	Conducted a full document review and aligned all sections
Adjustments needed after client clarification	Revised all affected parts of Chapters 1–3

Plan for the Next Week

Planned Task	Expected Output
Final review of Chapters 1–3	Clean and finalized document
Continue prototype development	Improved system interface
Prepare for next evaluation	Ready presentation materials

Adviser's Remarks

Reviewed by:

Capstone Project Adviser

Date Signed:

Note:

- *This report shall be submitted weekly to the Capstone Adviser.*
- *All members must actively contribute and be reflected in the report.*
- *Supporting evidence (screenshots, documents, commitments, etc.) may be attached.*
- *Submission of this report forms part of the progress monitoring and individual assessment of the Capstone Project.*